AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of7

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
32 2004AUGD2 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLI E LEW S (586) 753- 2054 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: LEW SL@ACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0012
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2003NOV19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AC NET | NCREASE: $1, 832, 360. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL

MCCARROS@ACOM ARMY. M L (586) 753-2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004AURD2
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MO51/ 0012 MOD/AMD 32

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  STRYKER FAM LY OF VEHI CLES

1. This Mdification 32 to Delivery Oder 0012 under Requirenments Contract DAAEO7-00-D M)51 is a supplenental agreenent.

2. Pursuant to Section C. 5.8.1 contained in Delivery Order 0001 to the Requirenents Contract, the Government hereby requires the
Contractor to performthe necessary engineering effort as specified in Work Directive 0012-013 entitled,

"Pre-ECO Effort for the 500 AMP Alternator Effort" on a Cost Plus Fixed Fee basis.

3. The Level of Effort (LOE) authorized under Work Directive 0012-013 is 15,608 hours.

4. The Contractor shall subnmit a cost report of the manhours and dollars expended under this work directive in accordance with Contract
Dat a Requirenents List (CDRL) A062 entitled, "Level of Effort Cost Status Report". The cost report shall include nonthly status of
manhours and funds expended in Contractor format. The Contractor shall report costs associated with this work directive as segregabl e
and separate entries on the CDRL A062 submi ssion.

5. The Contractor shall prepare and submt data in accordance with CDRLs A137 entitled, "Project Schedule for 500 AMP Alternator"; Al38
entitled, ""ECO CR for 500 AMP Alternator"” and A139 entitled, "Specification for 500 AMP Alternator".

6. As aresult of this nodification,

(a) CDRLs A137, A138 and A139 is hereby added to the contract

(b) the material/travel /ODC costs (Cost - No Fee) funded under CLIN 9005AG are increased as follows:

TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 165, 711. 00 $ -0- $ 165, 711. 00
This Modification $ 22, 164. 00 $ -0- $ 22, 164. 00
Total Labor and Dollars $ 187, 875. 00 $ -0- $ 187, 875. 00

(c) the manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 9005AH are increased as follows:

MANHOURS TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date 1,354 $  124,500.00 $ 10, 900. 00 $ 135, 400. 00
This Modification 15, 608 $ 1,435, 156. 00 $ 125, 644.00 $ 1, 560, 800. 00
Total Labor and Dollars 16, 962 $ 1,559, 656. 00 $ 136, 544. 00 $ 1,696, 200. 00

(d) the material/ODC costs (Cost Plus Fixed Fee) funded under CLIN 9005A) are increased as follows:

TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MVATED AMOUNT
Total to Date $ 0.00 $ 0.00 $ 0.00
This Mdification $ 229, 330. 00 $ 20, 066.00 $ 249, 396. 00
Total Labor and Dollars $ 229, 330. 00 $ 20, 066.00 $ 249, 396. 00

7. As aresult of this nodification, the total ampbunt funded under Delivery Order 0012 is increased by $1, 832, 360. 00.

8. Except as specifically stated, all other ternms and conditions of Delivery Oder 0012 renmin unchanged and in full force and effect.

*** END OF NARRATIVE A 029 ***
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Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-00- D- MD51/ 0012 M OD/AMD 32

Page

30f 7

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9005AG SERVICES LINE | TEM $ 187,875. 00
NOUN: MATERI AL/ TRAVEL/ ODC S NO FEE
PRON:  X14GX171X1 PRON AMD: 03 ACRN: AC
AVS CD: 31107180006
CLI N 9005AG i s established by this Mdification
29
CLIN |l ast revised by Mdification 31 dated 18
Jun 04
The funding authorized under this CLINis for
the material costs, travel costs, and O her
Direct Costs (ODCs) associated with the
following Work Directives:
Work Directive DO 0012-013*
Work Directive DO 0012-076
Work Directive DO 0012-084
*Added by Modification 32
Esti mat ed Cost: $ 187,875.00
Fi xed Fee: $ 0. 00
Esti mated Anmount: $ 187,875.00
(End of narrative B001)
I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWVPL
REL _CD QUANTI TY DATE
001 0 30- APR- 2005
$ 187, 875. 00
9005AH SERVICES LINE | TEM LO $ 1, 696, 200. 00

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: LABOR W FEE DO#12




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-00- D- MD51/ 0012 M OD/AMD 32

Page 4 of 7

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
PRON:  X14GX172X1 PRON AMD: 08 ACRN: AC
AMS CD: 31107180006
CLI N Added by Modification 34
CLIN last revised by Mdification 46 dated 02 Aug
2004.
The funding authorized under this CLINis for
the efforts specified in the followi ng Wrk
Directive(s):
Work Directive DO 0012-013 15, 608 manhour s*
Work Directive DO 0012-077 240 manhours
Work Directive DO 0012-082 1, 114 manhours
*Added by Modification 32
Level of Effort 16, 962 manhours
Esti mat ed Cost: $ 1,559, 656.00
Fi xed Fee: $ 136, 544. 00
Esti mat ed Anpunt: $ 1,696, 200.00
(End of narrative B001)
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 30- APR- 2005
$ 1, 696, 200. 00
9005AJ SERVICES LINE | TEM 249, 396. 00

NCUN: MATERI AL/ TVL/ ODC W FEE DO#12
PRON:  X14GX173X1 PRON AMD: 06 ACRN: AC
AVS CD: 31107180006

CLI N 9005AJ is established by this Mdification
32

The funding authorized under this CLINis for
the efforts specified in the foll owing Wrk
Directive:




Refer ence No. of Document Being Continued Page s of 7
CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0012 MOD/AMD 32
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Work Directive DO 0012-013*

*Added by Modification 32

Esti mated Cost: $
Fi xed Fee: $
Total Estimated Amount: $

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Perfornmance

(End of narrative B001)

ACCEPTANCE: Desti nation

229, 330. 00
20, 067. 00
249, 396. 00

$ 249, 396. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- APR- 2005
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Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-00- D- M051/ 0012

MOD/AMD 32
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
9005AG X14GX171X1 AC 1 165, 711. 00 22,164. 00
31107180006 4GXP15
A14P30062RX1
9005AH X14GX172X1 AC 1 135, 400. 00 1, 560, 800. 00
31107180006 4GXP15
A14P30062RX1
9005A) X14GX173X1 AC 1 0. 00 249, 396. 00
31107180006 4GXP15
A14P30062RX1
NET CHANGE 1, 832, 360. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AC 21 42033000045R5R07P31107131E9 S20113 WB6HZV
NET CHANGE
PRI OR AMOUNT | NCREASE/ DECREASE
OF AWARD AMOUNT
NET CHANGE FOR AWARD: $ 6, 033, 910. 00 $ 1, 832, 360. 00 $

CUMULATI VE
AMOUNT
187, 875. 00

1, 696, 200. 00

249, 396. 00

| NCREASE/ DECREASE
AMOUNT

1,832, 360. 00

1, 832, 360. 00

CUMULATI VE
OBLI G AMT
7, 866, 270. 00
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By
Exhibit Z CDRL A137- PROOECT SCHEDULE 500 AMP ALTERNATOR, A138-ECO CR 01- JUL- 2004 003 DATA

500 AMP ALTERNATOR, A139- SPEC FOR 500 AMP ALTERNATOR
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